

Spaces

Online Learning Platform

SummaryTimelineBacklogBoardCalendarListMore7

Search ba...Filter

OLP Sprint 1

Add dates

6 work items

000

Start sprint

...

|                                     |                                     |                                   |                   |   |       |   |    |   |     |
|-------------------------------------|-------------------------------------|-----------------------------------|-------------------|---|-------|---|----|---|-----|
| <input checked="" type="checkbox"/> | OLP-1                               | Course Enrollment                 | TO DO             | - | ⬆️    | 👤 |    |   |     |
| <input checked="" type="checkbox"/> | OLP-2                               | Video Lecture Streaming           | TO DO             | - | ⬆️    | 👤 |    |   |     |
| <input checked="" type="checkbox"/> | OLP-3                               | Interactive Quizzes & Assignments | TO DO             | - | =     | 👤 |    |   |     |
| <input checked="" type="checkbox"/> | OLP-4                               | Progress Tracking Dashboard       | TO DO             | - | ⬇️    | 👤 |    |   |     |
| <input type="checkbox"/>            | <input checked="" type="checkbox"/> | OLP-5                             | Discussion Forums | + | TO DO | - | ⬇️ | 👤 | ... |
| <input checked="" type="checkbox"/> | OLP-6                               | Certificate Generation            | TO DO             | - | ⬆️    | 👤 |    |   |     |

+ Create

Jira work item

Add epic /

OLP-6

Certificate Generation

+...⌵

To Do⌵⚡⚙️Improve Task

Key details

Priority

⬆️ Highest

Description

Add a description...

Subtasks

Spaces

Online Learning Platform

SummaryTimelineBacklogBoardCalendarListFormsGoalsDevelopmentCodeMore3

Search ba...Filter

Complete sprint🔄Group⌵⌵...

TO DO 3

Progress Tracking Dashboard

Shouldperformance

☒ OLP-4

Discussion Forums

excitmentcould

☒ OLP-5

Certificate Generation

excitmentcould

☒ OLP-6

+ Create

IN PROGRESS 2

Video Lecture Streaming

basicMust

☒ OLP-2

Interactive Quizzes & Assignments

performanceMust

☒ OLP-3

DONE 1

Course Enrollment

basicMust

☒ OLP-1

Spaces

## Online Learning Platform

Summary Timeline **Backlog** Board Calendar List More 7 +

Q Search ba...



Filter



0 of 0 work items visible | Estimate: 0 of 0

☐ **Backlog** (6 work items)

0 0 0 Create sprint

|                                                                             |       |   |  |
|-----------------------------------------------------------------------------|-------|---|--|
| <input checked="" type="checkbox"/> OLP-1 Course Enrollment                 | TO DO | - |  |
| <input checked="" type="checkbox"/> OLP-2 Video Lecture Streaming           | TO DO | - |  |
| <input checked="" type="checkbox"/> OLP-3 Interactive Quizzes & Assignments | TO DO | - |  |
| <input checked="" type="checkbox"/> OLP-4 Progress Tracking Dashboard       | TO DO | - |  |
| <input checked="" type="checkbox"/> OLP-5 Discussion Forums                 | TO DO | - |  |
| <input checked="" type="checkbox"/> OLP-6 Certificate Generation            | TO DO | - |  |

+ Create

### Jira work item

Add a description...

#### Subtasks

Add subtask

#### Linked work items

Add linked work item

#### Details

Assignee

Unassigned

[Assign to me](#)

Labels

Must x performance x

Recent labels

basic

Should

excitment